
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:01 PM

Run date

Time

Reviewer: Wright, Doug 05-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 120 Date: 28-Jul-2010 Wednesday

Approved Date:

Shift Hours: 04:00 am 04:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 323

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 3:50 AM. Crews had to work on the South tower shaft erection .
Crews started at 4:00 AM. Tony , Hayes , & Ryan had t work on the top . Carlos , Augie , Joshua , Barry ,
& Kevin had to work on the barge & on the top of the footing box .

Crews had to prepare to hook the South tower shaft to the spreader beam , attend safety meeting
Crews were done at 5:00 AM.

Tony started to mobilize the gantry East , above the barge & lower the spreader beam at 4:50 AM.
He was done at 5:30 AM.

Carlos , Joshua , Augie , Barry , & Kevin had to hook the South tower shaft to the spreader beam .
Crews started at 5:35 AM. They were done at 6:05 AM.

Tony started to lift the shaft at 6:10 AM. It was off the supports at 6:15 AM. The South tower shaft
was standing straight on the sliding base at 10:30 AM.

After that , crews had to secure the sliding plate , remove the high tension bolts to free the shaft .
Crews started at 10:35 AM. They were done at 1:30 PM.

The barge crews had to balance the barge while lifting & sliding the tower operation . They had to
pump water in & out the barge tanks 4 times . The barge left at 2:00 PM. Theodor was operating the
pulling winch for the sliding pin assembly .

Tony started to lift the South tower shaft at 1:35 PM. The shaft was above the high tension rods on
the South West corner at 4:30 PM. Douglas had to cover the opration to the end of the shift .

In addition to that , crews had to work on house keeping . They had to haul all the excess materials
out of the site & fly , & set them on the barge .

Rick , Carlos , Pedro , & Jose came to the site at 8:00 AM. Crews had to work on house keeping on
the top of the footing box .

In addition tot hat , crews had to remove the shrinking sleeves from the South West corner , &
prepare for the tower shaft erection . Carlos G. & Carlos M. had to cut the plastic bolts from the funors .
Crews started at 9:30 AM. They were done at 10:00 AM.

For CCO 36 - S 1 , 0.5 hour for Carlos M. & Carlos G.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM CARLOS GARCIASemi-Skilled Laborer 2.00 0.00 0.00 2.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 120 Date: 28-Jul-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

10.00

002291

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

10.00

002290

0.00

No

0.00 0.00

PUMPS, WATER HOSE

10.00

000832

0.00

No

0.00 0.00

PUMPS, WATER HOSE

10.00

000831

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

1426

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

10.00

001426

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

2.00

002154

0.00

No

0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 2.00 0.00 0.00 2.00

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 4.00 0.00 12.00

JNM BARRY ROTHMANIronworker 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

APP RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

JNM JOSUE GALVANIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

FOR CARLOS VALVERDEIronworker 8.00 4.00 0.00 12.00

JNM ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00
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